(c108j0b-0805) SECTION 108—PROSECUTION AND PROGRESS OF WORK of the Specifications is
amended as follows:

Section 108.02—Notice to Proceed is replaced with the following:

Unless otherwise indicated in the Contract, the date of the Notice to Proceed
will be the date of contract execution. The State Contract Engineer will contact
the Contractor on the date of contract execution to inform him of such action.
The State Contract Engineer will confirm this date in the letter of Contract
Execution. This letter of Contract Execution will be distributed to Department
personnel involved in the administration of the Contract as well as the
Contractor.

In the event the Contractor for matters of his convenience wishes to begin work
later than 15 days from the Notice to Proceed as stated in Section 108.03, he
shall make such a request in writing to the Engineer promptly after the
execution of the Contract. If the Contractor's start date is acceptable to the
Engineer, the Contractor will be notified in writing; however, the Contract fixed
completion date will not be adjusted but will remain binding. The Contractor’s
request to adjust the start date for the work on the Contract will not be
considered as a basis for claim that the time resulting from Contractor’s
requested start date, if accepted by the Engineer, is insufficient to accomplish
the work nor shall it relieve the Contractor of his responsibility to perform the
work in accordance with the scope of work and requirements of the Contract.
In no case shall work begin before the Department executes the Contract. The
Contractor shall notify the Engineer at least 24 hours prior to the date on which
he plans to begin the work.

Section 108.03—Prosecution of Work is amended to replace the first sentence
with the following:

The Contractor shall begin work within 15 calendar days of the date of contract
execution unless permitted otherwise by specific language in the Contract or as
permitted by the provisions of Section 108.02.

Section 108.09—Determination and Extension of Contract Time Limit is
amended to delete the last paragraph and replace the second and third paragraphs
with the following:

If the satisfactory fulfilment of the Contract with extensions and increases
meeting the requirements of Sections 104.02 and 104.03 requires the
performance of work in greater quantities than those specified in the Contract,
the Contractor shall inform the Department in writing if the additional quantities
require additional time to perform the work and, if so, the reason supporting
such a determination and the additional amount of time requested to perform
the work due to the greater quantities. The Engineer will determine if additional
contract time is warranted by the greater quantities as specified in the
Contractor's request and, if authorized, the amount of additional time to be
added to the contract time limit as well as the additional quantities that gave
rise to the time extension will be listed in the extra work order.

With a fixed date contract when the date of contract execution is not within 60
calendar days after the opening of bids, or when the Contractor is unable to
commence work because of any failure of the Department, or when the



Contractor is delayed because of the fault of the Department, the Contractor
will be given an extension of time based on the number of days delayed
beyond the 60 days. No time extension will be allowed for a delay in the date
of contract execution when the delay is the fault of the Contractor.

Section 108.09(a) Calendar Days is amended to delete the second paragraph
and to replace the last sentence of the first paragraph with the following:

The contract time limit may be adjusted on a day-for-day basis when the work
is suspended.

Section 108.13—Default of Contract is revised to replace (a) with the following:
(a) fails to begin the work under the Contract within 15 calendar days of the
date of contract execution except as otherwise permitted by specific

contract language or the provisions of Section 108.02.

Table I-1 Schedule Of Liquidated Damages is replaced by the following:

TABLE I-1
Schedule of Liquidated Damages
Original Contract Amount In Dollars Daily Charge In Dollars
0 - 500,000 350
500,001 - 2,000,000 600
2,000,001 - 8,000,000 1,350
8,000,001 - 15,000,000 2,500
15,000,001 - Plus 3,100
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